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From: Crow, David
Sent: Friday, September 15, 2017 9:12:40 AM (UTC-06:00) Central Time (US & Canada)
To: Delaney, Brian; LaBombard, Will; R6HarveyFSC; R6HarveyInfo; Foster, Althea; Martin, John; Moore,
Gary; Brescia, Nicolas; Zehner, Warren; Delgado, Paige
Cc: c.shappee@westonsolutions.com; Beck, Robert; Compeau, Geoff; Kambhu, Aimee
Subject: Hurricane Harvey - START chronology through 14 September

Attached is a summary of START support through Thursday, 14 September.
 
Below is a financial summary of START activities across the multiple TDDs.  Note: Alpha Branch -
based on current daily burn rates, we estimate funding is adequate through Saturday, 16 September.
 

Financial Summary of Hurricane Harvey TDDs
TDD TDD Budget Cost Estimated for

Today (9/14)
Estimated ITD Cost
Through Today
(9/14)

Estimated Days
of Funding
Remaining

Alpha Branch $400,000 $25,000 $352,000 2
Bravo Branch $450,000 $14,000 $252,000 7
Charlie Branch $250,000 $18,000 $129,000 7
REOC $375,000 $16,000 $276,000 6
Arkema $75,000 $0 $55,000 Field Work

Complete
TOTAL $1,400,000 $73,000 $1,064,000 N/A

NOTE:  Assumes no addition sampling or helicopter rental and no significant increase/decrease of
personnel mobilized
 
Call or email us if you have questions or would like to discuss in more detail.  I’ll be in the REOC on

the 8th floor.
 
David
 
CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
you received this email in error, please notify the sender by return e-mail and delete this email
from your system. Thank you.
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